

## IEC TC57, WG17

# Distributed Energy Resources and Distribution Circuit Automation— Next Steps

Oldenburg, Germany – 2007-06-19

Frank R. Goodman, Jr.

Convenor for WG-17





## Overview

- ▶ Schedule
- ▶ Other Issues

## Schedule for Going from CDV to FDIS

Date	Description
June 19, 2007	<b>CDV Comments Being Addressed by Working Group</b> Need input from domain experts Workshop to provide us input
June 21, 2007	<b>Working group will begin using inputs from workshop in developing the standard</b> Exploder of working group can be accessed to give input
June 21 to Sept. 30, 2007	<b>Document revisions based on CDV comment and workshop input (first draft FDIS)</b>
Oct. 1, 2007 to March 31, 2008	<b>Review by domain experts and implementation/testing</b>
April 1, 2008 to June 30, 2008	<b>Preparation of final FDIS</b>



## Other DER Issues

- ▶ Other DER types not included in first document, such as
  - ▶ Battery storage
  - ▶ Flywheels
  - ▶ SMES
  - ▶ CAES
  - ▶ Demand Management
  - ▶ Microturbines
  - ▶ Etc.



## More Issues

- ▶ New work on feeder and network equipment to be started in parallel
- ▶ Develop white paper and other tutorial materials
  - ▶ Develop roles and use cases
- ▶ Document maintenance for each document to begin soon after release
  - ▶ First document on DER will be revised at interval prescribed by IEC and take account of experiences coming to the working group from users
- ▶ Need for further communication mappings to be examined

Thank you for your attention.  
Any questions?

Working Group 17 Status  
Report

